22AIE498 – Project Phase 1

Project Diary

Name: Advaith K Week: 17

Date of meeting with the Guide: 31/10/2026

Work planned for the coming week	- Finish XAI module on top of C3-VULMAP - The model System architecture tree needs to be studied
Work completed during the previous week	- Code review was completed - Got feedback and suggestion on changes - Discussed about the upcoming module integration
Pending work	- XAI - Find if graph neural net or normal gives optimal output - Figure out how to bundle it all together

Remarks by the Guide:

Weekly Performance Rating (0–5) _____/ 5

Guide’s Signature with Date: