22AIE498 – Project Phase 1

Project Diary

Name: **Kishore R** Week: **3**

Date of meeting with the Guide: **24/07/2026**

Work planned for the coming week	- Start the literature review - Study existing architectures for vulnerability detection - Identify what data is actually available (CVE/CWE)
Work completed during the previous week	- Briefing call with Basanth Sir - Understood what the problem statement is about - privacy weakness detection in medical device code - Noted down the basic informations and scope
Pending work	- Architecture not decided - Need to check if a CWE to privacy mapping already exists - Dataset availability unverified

Remarks by the Guide:

Weekly Performance Rating (0–5) _____/ 5

Guide’s Signature with Date: