22AIE498 – Project Phase 1

Project Diary

Name: **Kishore R** Week: **4**

Date of meeting with the Guide: **31/07/2026**

Work planned for the coming week	- Shortlist candidate datasets (DiverseVul, ReposVul, Juliet) - Draft the architecture diagram - Prepare notes for the next call with Basanth Sir
Work completed during the previous week	- Literature review done - around 18 papers - Studied multiple architectures, compared CodeBERT, GraphCodeBERT and embedding based approaches - Learnt about the data required (CVE/CWE). No ready made CWE to LINDDUN mapping found anywhere
Pending work	- No validated CWE to LINDDUN mapping source - Dataset not downloaded yet - Weighting scheme for medical context not thought through

Remarks by the Guide:

Weekly Performance Rating (0–5) _____/ 5

Guide’s Signature with Date: