22AIE498 – Project Phase 1

Project Diary

Name: **Advaith K** Week: **6**

Date of meeting with the Guide: **19/08/2026**

Work planned for the coming week	- Download DiverseVul and ReposVul - Design the MPSS scoring scheme - Fix the LINDDUN weights for medical systems
Work completed during the previous week	- Second meeting with Basanth Sir, architecture finalized - Started working with the dataset collection - Discussed that validation can be an issue - XAI can help here
Pending work	- Validation strategy for the mapping not decided - XAI framework not started - Mapping chain to be confirmed (CWE to MITRE category to LINDDUN)

Remarks by the Guide:

Weekly Performance Rating (0–5) _____/ 5

Guide’s Signature with Date: